SAS Superstructure Rundate 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:07PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 055 Const Calendar Day: 253 Date: 19-May-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 05:30am  05:30 pm Break: 00:30 Over Time: 04:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 09-Jun-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 50 - 60
Precipitation 0.05" Condition Mostly overcast with intermittent light rain

Working Day [ ] If no, explain:

Diary: Dispute
Work description.
- Spent most of the day at the CEMEX lab/quarry/batch plant in Pleasanton to observe trial batch testing =
for the upcoming closure pour between OBG lifts 1E/W and the W2 cap beam. To summarize there were
two types of Self Consolidating Concrete (SCC) made. The revised SCC test batches were based off of the
previous SCC mix, however the retarder was reduced in one trial batch and an accelerator was added to
the other. A total of 15 cylinders were made for both trial batches to my knowledge, however more might
have been made. Myself, John Beede, and Lalit observed compressive strength tests at 8 and 10hrs. Also
at the time both trial batches were made the ambient temperature was 52F and the concrete temperature
was 57F. A slump flow of 24" was measured for both trial batches as well.
- Retrived the NPL-820 total station which was brought in for calibration and routine maintenance from
California Surveying and Drafting Supply store in Dublin.
04-0120F4 Bid Item: 038 E-W2C-FPC.038 E Line W2 Cap Form & Pour Closure Joint
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JACOB SPIEKMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM JOHNATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Work description. 038 E-W2C-FPC.038 -
- Began to place channels used as formwork on the south sloped portion of the OBG lift 1E. Continued to
cut cradle 1E runner beams to create access for the closure pour at W2E.
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Photo of a SCC 4"x8" cylinder tested to inelastic failure or first signs of

. Machine used for early compressive strength tests.
cracking.
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W 2E closure joint channel forms attached to the vertical supports
today.
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